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04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Partly Cloud

Temperature 7 AM 12 PM 4PM40 - 50 50 - 60 50 - 60

Weather

Precipitation Condition

Diary: Dispute

General Comments

Partly cloudy and cold

See Thanh Le’s diary for details on the W-Line and David Bradd’s for the E-Line.

•Begin review of Submittal 884R08 – Seismic Expansion Joint Details
•Generate agenda for Seismic Joint Meeting at 150 hours
•Recreate logic diagram for mockup work to be done at CHP for the Seismic Joint .
•1100 hrs Pier 7 Coordination Meeting
•Review SUB 884R08
•1500 hrs Seismic Joint Meeting
•1600 hrs meeting with Paul Jefferson, Mark Woods, Bob Brignano, and Mahzen to go over bolt stickout
and threads in the grip issue.
•Spoke with Eric Blue about available Trelleborg units for the mockups to be run in April and May .

Accrued 2 hours of overtime covering issues and concerns about the work I am covering.
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